Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	10 April 2026
Team ID	
Project Name	SHOPEZ : E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member (Individual)
Sprint-1	Authentication	USN-1	User registration using email & password	2	High	Anurag
Sprint-1	Authentication	USN-2	User login using credentials	1	High	Anurag
Sprint-1	UI Setup	USN-3	Setup React UI and routing	2	High	Anurag
Sprint-1	Product	USN-4	Display product list	3	High	Anurag
Sprint-2	Cart	USN-5	As a user, I can log into the application by entering email & password	3	High	Anurag
Sprint-2	Cart	USN-6	View cart items	2	High	Anurag
Sprint-2	Order	USN-7	Place order	3	High	Anurag
Sprint-3	Orders	USN-8	View order history	2	Medium	Anurag
Sprint-3	Admin	USN-9	Add/update/delete products	5	Medium	Anurag
Sprint-4	Optimization	USN-10	Improve UI & performance	2	Low	Anurag

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	9 Days	18 march	26 march	8	26 march
Sprint-2	8	6 Days	27 march	1 April	8	1 April
Sprint-3	7	5 Days	2 April	6 April	7	6 April
Sprint-4	2	3 Days	7 April	9 April	2	9 April

Velocity:

Total Story Points = 8 + 8 + 7 + 2 = **25**

Number of Sprints = **4**

Velocity = 25 / 4 = ~ **6** Story Points per Sprint

Burndown Chart: